

ServPro

10/12

Today the crew continued mitigation in the following areas:

- demolition is A44 is complete and final clean is 50% complete.
- all other units without JS Held descriptions have been completed and final cleaning

Tomorrow we will get into the units that JS Held provided a scope and we will begin demolition.